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Objectives
• Understanding State’s requirements for 

project execution and management
• Applicable policies, processes and 

requirements
• Success with CATS
• Roles and responsibilities
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State ITMP Strategic Initiatives
1. Establishment of technical standards and enterprise architecture
2. Further development of professional project management 
3. Establishment of a consolidated and enhanced disaster recovery 

site
4. Complete building and migration to networkMarylandTM

5. Consolidation of common information platforms
6. Consolidation and standardization of agency web sites
7. Modernization of core statewide business systems
8. Interoperability of wireless public safety communications 

systems
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Characteristics of Successful Projects
• Strong Executive sponsorship
• Appropriate level of 

responsibility, authority and 
resources are assigned

• Effective management of 
project resources

• Prescribed processes and 
methodologies are employed

• Project team adheres to 
prescribed processes and 
methodologies

• Functional users of the 
resulting system are involved 
throughout the project

• Effective project oversight is 
utilized to proactively 
identify and adjust for 
increased project risk
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Maryland’s Project Requirements
• Strategic Planning
• System Development Life Cycle (SDLC)
• Enterprise Architecture
• IT Security Policy and Standards
• Project Management Oversight
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Strategic Planning 
• Agency IT Master Plan 
• Consistent with applicable State initiative(s)

– Consistent with the business plan of the agency
– Justified business case

• Managing For Results 
• IT Project Request (ITPR)
• Agency budget development and 

submission
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Project Management Oversight
• 4 Tier Oversight Methodology

– Agency
– DBM
– Peer Review
– Independent Verification and Validation (IV&V)

• Specific requirements are predicated on 
project risk profile
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SDLC
• System Development Life Cycle

– Foundation for all projects
– Flexible framework to structure and 

manage nearly every type of project
– Consists of 10 phases, from initiation to 

retirement
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SDLC



10

Technology Requirements
• Each project is unique.  However, 

– Must consider and be consistent with Maryland 
Technology Architecture Framework (MTAF)

• Technology Reference Model (TRM) developed
• Systems inventory currently under way
• Ability to identify technologies and systems in use 

at other agencies
• Will become more integrated into strategic planning 

and investment decisions
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IT Security Policy and Standards
• State is very sensitive to IT security
• Version 1.3 recently released

– Primary areas of change:
• Added terms and definitions: IPS, Untrusted Network, VoIP 
• Software Code of Ethics (paragraph 12.2) incorporated 
• Format consistency
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Other Considerations
• PMI Project Management Body of Knowledge
• Project specific State and federal requirements
• Agency operating environment
• Funding
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CATS TORFP Process
• Different from past Master Contracts

– Primary responsibilities for solicitation 
and selection fall to the agencies

– DBM’s role is primarily oversight, final 
approvals and master contract 
management
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TORFP Roles and Responsibilities

Provides clarification
Oral Presentations
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Supports Proposal Evaluation
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OK to Release TORFP

Reviews TORFP
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Winning Master Contractor
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Completes TO Agreement
Generates Purchase Order
Issues Notice to Proceed
Notifies other competitors of
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Reviews Award package
Resolves discrepencies
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Clarifies understanding
Conduct Oral Presentations
Evaluate Technical proposals
Rank Technical Proposals
Evaluate Financial Proposals
BAFO (optional)
Final ranking of proposals

Agency

Award Package Assembled
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Reviews TORFP
Attends Preproposal Conference
Submits questions

FA Master Contractors

Submits Proposal
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Suggests MBE Goal
Identifies Functional Area

Agency
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Successful Engagements
• Quality TORFP and Quality proposals
• Open and frequent communication
• Effective project management
• Effective contract management

– Agency for TO Agreement
– DBM for Master Contract

• Quality, quantifiable deliverables
– On Time and On Budget
– Meets functional and technical requirements

• Issue Resolution
– Proactive
– Escalation
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Partners Share Risk and Reward
• Risk: 

– Multiple deliverables
– Retainage
– Draft deliverables in advance of finals
– Limits of liability

• Reward
– Happy clients
– Happy stakeholders
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Thank You!


